



*Timetable for Art in the Park 2015*

Participatory Sessions to take place at: Barham Park Studios,  
Harrow Road,  
London HA0 2HB

<b>Timescale (day/week/month)</b>	<b>Key milestones and activities to be undertaken</b>
Monday 30 <sup>th</sup> March	Steering Group meeting to finalise artists brief, brief circulated to all ACAVA members
W/C 20 <sup>th</sup> April	Steering Group meeting to interview shortlisted artists and select the three projects that best meet the listed priorities  Start participant and volunteer recruitment, flyers and posters in schools and community centres, emailing, inclusion in community newsletters etc
W/C 27 <sup>th</sup> April	Planning meeting for Project 1
Saturday 16 <sup>th</sup> May – Saturday 20 <sup>th</sup> June	Project 1, six weeks
W/C 8 <sup>th</sup> June	Planning meeting for Project 2 team, participant recruitment
Saturday 27 <sup>th</sup> June – Saturday 1 <sup>st</sup> August	Project 2, six weeks
Mid July	Steering Group meeting to evaluate the programme so far
W/C – 13 <sup>th</sup> July	Planning meeting for Project 3 team, participant recruitment
Saturday 8 <sup>th</sup> August – Saturday 12 <sup>th</sup> September	Project 3, six weeks
September (dates TBC)	Celebration and Exhibition as part of ACAVA Open Studios
September	Final Steering Group and evaluation meeting